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1. Executive Summary:  

The goal of the Tulare Basin Wildlife Partner’s Watershed Initiative (TBWI) is a healthy 

regional watershed with ecologically functional waterways, wetlands and uplands, providing 

abundant clean water for both people and wildlife.  The Initiative will promote integrated natural 

resource management in the Tulare Basin watershed.  The Initiative’s main objective is to ensure 

that water supply, water quality and flood control practices funded and carried out through the 

Integrated Regional Water Management (IRWM) process consider and incorporate ecological, 

watershed and sustainability principles in project design.  The Watershed Coordinator (WC) will 

lead outreach efforts to the seven Tulare Basin IRWM planning groups and will work closely 

with natural resources agencies and non-profit organizations operating in the Basin. 
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In order to meet the Initiative’s three-year objectives, the WC will utilize the TBWP’s 

conservation planning documents, the Tulare Basin Conservation Plan Water Supply Strategies 

Report, and appropriate state and federal land managing agency planning documents to 

determine overlap with the objectives and priorities in the various Tulare Basin IRWM plans.  

The overall goal of this effort is to add environmental value and enhance funding opportunities 

for IRWM and other water-related projects in the Basin. 

 

Objectives for the WC will also include improving overall public and stakeholder involvement 

for organizations not currently represented in IRWM groups.  This includes the Natural 

Resources Conservation Service (NRCS), Resource Conservation Districts (RCD) and other 

conservation or civic organizations active in the Basin.  The Initiative will work to bring state, 

federal and private resources to facilitate the funding of these projects.  The Initiative will also 

work to secure funding for the continuation and long-term sustainability of the WC functions 

after the end of this grant. 

 

2. Activities and Accomplishments Summary: List major activities and accomplishments 

completed this quarter.   

 

Priority Actions/Focus:  

 

The priorities from the Annual Work Plan for Year 2 with Q8 accomplishments:  

 

(1)Development and integration of conservation, habitat and climate change project elements 

into the seven Tulare Basin IRWM/Regional Water Management Groups (RWMG) 

planning/implementation grant applications to the California Department of Water Resources 

(DWR):    

 The WC participated in project reviews for several IRWM groups. 

 The WC  participated in the IRWM Summit and Workshop April 2-5 in Sacramento. 

 The WC and Core Team members participated in the Strategic Plan Workshop for the 

IRWM program with DWR on April 10 in Clovis, CA. This was one of five statewide 

public scoping workshops convened by DWR to develop a long-term plan for IRWM, 

post-Proposition 84. 

 Core Team members participated in the April Roundtable of Regions for IRWM 

conference call.    

 The WC participated in the Tulare Lake Region Design Team for California Water Plan.  

 

(2) Deer Creek Watershed Focus Area and Southwestern Tulare County Disadvantaged 

Communities (DAC) Integrated Resource Management:  In an ongoing effort to identify 

opportunities and execute projects in the Southwestern region of Tulare County (Deer Creek 

Watershed), the TBWI Core Team continues to engage community leaders and other 

stakeholders in the region.  

 Earth Day – The TBWI Communications and Outreach Specialist (COS) convened a 

meeting to plan a multi-community Earth Day clean-up event and festival with the towns 

of Alpaugh and Allensworth. The planning effort merged resources from community 

leadership, the Bureau of Land Management, California State Parks, United Way of 

Tulare County, Community, Services, Employment, Training (CSET), and more. The 

TBWI COS facilitated the meeting and planning effort and offered pro-bono services to 

package the information in English and Spanish language flyers that were distributed 

through the schools. The TBWI Team also volunteered to provide a youth nature 
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education booth at the festival to teach children about native plants and the water cycle.  

 The spring Tulare Basin Working Group (TBWG) meeting was held in Alpaugh on May 

2, 2013 and included a review of Southwestern Tulare County Roundtables and a 

discussion on furthering the efforts to (a) connect the communities of Alpaugh and 

Allensworth with Atwell Island via a recreational trail; (b) create a safe drinking water 

supply for Alpaugh residents; (c) connect Allensworth homes to a nearby natural gas 

pipeline; (d) find and develop funding sources for the preceding projects.   

 Pixley Conservation Project was funded through the Bureau of Reclamation’s Central 

Valley Project Conservation Program in the amount of $448,000 in FY 2013.  An 

additional $200,000 will be added as funding becomes available. Endangered species 

habitat will be acquired from a willing seller for inclusion into the Pixley National 

Wildlife Refuge (NWR). 

 

(3) Southern Sierra IRWM plan development.  

 Although the Southern Sierra Regional Water Management Group (SS RWMG) received 

notification from DWR that its planning grant application will be funded, the group is 

still awaiting final approval. The planning grant application was submitted in early March 

2012.  The WC assisted with preparation of the IRWM Implementation grant application, 

which had a deadline of March 29, 2013. 

 The WC participated on the planning committee for the Sierra Water Workgroup Summit 

scheduled for June 11-13, 2013 in Kings Beach, CA.   

 

(4) Climate Change Science, Adaptation and Resiliency.   

 The TBWI team participated in a “collaboration station” at the Southern Sierra Climate 

Adaptation Workshop, held February 20-22, 2013 at the Visalia Convention Center.  At 

the collaboration station, TBWI team members led a discussion of the goals and 

objectives of the TBWI, focusing on improving upper and lower watershed coordination 

in the face of a changing climate.  The Workshop focused on work of the National Park 

Service, US Geological Survey, US Forest Service and the California Landscape 

Conservation Cooperative.  The Workshop included speakers from numerous state 

agencies, colleges, universities and nonprofits, which reported on findings from various 

studies and research activities in the Southern Sierra.   

 

(5) Communication and Outreach implementation, serving as a catalyst for the integration of 

landscape level conservation with water management strategies to provide water supply 

reliability for agriculture, communities and habitat in the Tulare Basin.  

 During this quarter, the TBWI COS distributed three e-newsletters to its listserve, now up 

to 185 partners (see enclosed CD).   

 The TBWI COS also distributed a draft of the TBWP/TBWI 2014-2016 Strategic Plan, 

inviting comments from partners and stakeholders (see enclosed CD).  

 The TBWI COS wrote and published an editorial in the Visalia Times-Delta on May 10, 

2013, which summarized the Tulare Basin Working Group meeting that took place on 

May 2, 2013 (see enclosed CD).  

 The COS also took several pictures from the event and posted them to the Tulare Basin 

Wildlife Partners’ Facebook page (see enclosed CD). 

 [The TBWI website can be found at: www.tularebasinwatershed.org. It serves as an 

instrumental tool for project managers developing the myriad watershed projects and 

initiatives in the Tulare Basin.] 
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(6) Develop Consolidated Permitting and Voluntary Landowner Agreements/Safe Harbors to 

support high priority Integrated Resource Management (IRM) and conservation in the Tulare 

Basin.   

 The WC continued to meet with agencies, landowners and water districts with what has 

been coined “ the creeks and streams initiative,” patterned after a BLM program. 

Originally envisioned for the Eastside, the effort gained momentum with the 

identification of a landowner in the Westside RCD who is already creating setbacks and 

habitat along Salt Creek. The TBWI will focus more of its efforts on the “West Hills 

Conservation Project,” in partnership with the Westside RCD and willing landowners.  

Evaluation of capacity limitations (e.g., encroachment of development, invasive species, 

and sedimentation) of creeks and streams from the Sierra watershed and/or the West Hills 

onto the San Joaquin Valley floor can also inform regional climate change vulnerability 

and adaptation.   

 

(7) Secure ongoing funding to continue the work of the Tulare Basin Watershed Coordinator 

beyond the initial three-year Department of Conservation (DOC) grant.  

 The draft Strategic Plan has been circulated to the TBWP Board of Directors, TBWI Core 

Team, the Tulare Basin Working Group (TBWG) and other partners. One of the Plan’s 

six objectives is to achieve program sustainability-- in terms of both funding 

sustainability and institutionalizing the watershed approach that this DOC grant has 

allowed us to lead in the Tulare Basin. (See enclosed CD.) 

 The TBWI WC and COS secured a $5,000 grant from the Pacific Gas and Electric 

Company (PG&E) to fund the development of a DAC page on the TBWI website.  

 The WC prepared a draft TBWI General Work Plan (Year 3, May 19, 2013 – May 18, 

2104), which includes securing funding to continue the work of the TB WC through 2016 

(see enclosed CD). 

 

Benefits to the Watershed Accrued in Quarter 8 by TBWI and Partners  

 

Completion of collaborative wetland restoration projects. NTR this quarter 

 

New Tulare Basin multi-benefit projects: Status since last report on “new ventures:”    

 Through a dialogue with DWR, Angiola WD and the TBWP, the WC completed an 

initial scoping document for the Liberty Ranch Climate Adaption Project.  The document 

was shared with the TBWP Board of Directors for feedback on April 18 and with Tulare 

Basin Working Group (TBWG) for feedback on May 2. (See enclosed CD).   

 The proposal submitted to the CDFW Director in December 2012 -- for development of 

modeling and engineering solutions to manage flood flows on the White River through 

the Allensworth Ecological Reserve (ER) and surrounding communities -- is still under 

review.  The project will protect and aid in the recovery of upland threatened/endangered 

species including Tipton’s kangaroo rat, blunt-nosed leopard lizard and San Joaquin kit 

fox.  

 The WC met with members of Westside RCD to initiate the West Hills Conservation 

Project.  The RCD is reviewing past planning documents, and a pilot project is already 

underway along Salt Creek with a private landowner/farmer. The vision is creation of a 

multi-agency partnership with private landowners that will span the upper watershed to 

the floor of the Southern San Joaquin Valley.  Its purpose will be to improve rangeland; 
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reduce flooding and deposition of sediments (including selenium) into stream courses and 

wetlands; restore riparian vegetation; and enhance pollinator habitat.   

 

Disadvantaged Communities (DAC) water projects:  

 The Roundtable organizers, in partnership with BLM and California State Parks (Colonel 

Allensworth State Historical Park), held an Earth Day festival and town clean-up on 

Saturday, April 20 in the communities of Alpaugh and Allensworth.   

 A Fresno County DAC focus group started organizing in early February 2013 to develop 

outreach and education on benefits of community water systems rather than individual 

wells and septic systems.  A working group was established in the Kings Basin IRWM 

geographic area to address challenges and missed opportunities with DAC communities, 

in order to increase their ability to successfully address their water and community needs.   

 The TBWI COS developed plans for an additional section to the TBWI website, which 

will specifically serve the needs of DACs in the Tulare Basin by providing funding 

resources, workshop/event information, and increased opportunity for project 

collaboration. Funding for this project will be provided by a grant from PG&E to the 

TBWP/TBWI (announced by PG&E in April 2013). 

 

Raising awareness about IRM and its benefits in the Tulare Basin:  

 The WC was invited to participate on the Steering Committee for the SJV Greenprint to 

provide input on its interactive mapping efforts under the Greenprint’s Phase 1 and to 

help scope Phase 2, which will involve outreach to rural communities in the San Joaquin 

Valley.  

 The WC and COS gave a presentation to the Tulare County Water Commission on April 

15, 2013 to describe the TBWI’s watershed-based  IRM  approach, to review 

accomplishments, and to invite participation. (See enclosed CD for a copy of this 

presentation.) 

 The TBWI e-newsletters (distributed approximately every four weeks) serve as a digital 

means of keeping partners connected and committed to IRM in the Tulare Basin. (See 

enclosed CD.) 

 The Visalia Times-Delta article (dated May 10, 2013) about the TBWG helps extend our 

message about partnering in unique ways to meet the diverse needs of our watershed.  

(See enclosed CD.) 

  

Expanding TBWI network of partners:  

 The WC participated on the first Sustainable Conservation San Joaquin Valley Strategic 

Team, which met December 10, 2012.  The Team is comprised of leaders from the 

agricultural and conservation communities, as well as community leaders and policy 

makers interested in water and land use planning in the San Joaquin Valley.   

 The WC presented on the topic of regulatory needs at the Watershed Restoration 

Workshop for the San Joaquin Valley in Fresno, April 25-26.  

 The WC organized an ad hoc group of watershed coordinators in the SJV.  The purpose 

of the group is to share information and project ideas.   

 

Collaborating for a healthy upper watershed 

 The WC assisted with project review and implementation grant development with the 

Southern Sierra IRWMP/RWMG. 
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 TBWI Core Team members continue to participate on the Sierra Water Work Group 

(SWWG) and the planning of the next SWWG Summit, which is scheduled for June 11-

13, 2013.   

 

San Joaquin Valley Recovery Team (SJVRT):  

 Several members of the TBWI Core Team continue to participate on the SJVRT to 

develop a GIS map that will evaluate the protection needs of core recovery areas and 

habitat linkages identified in the Recovery Plan. Aided by TBWG partners and TBWI 

Team members, information from this effort (due for completion within the next twelve 

months) will help identify priority areas for habitat conservation and will be used to 

inform future regional watershed restoration projects.  The TBWI Team plans to integrate 

the SJVRT data into the TBWI website interactive map and/or the SJV Greenprint’s 

interactive map.  

  
Completed performance measures (PMs) as listed in work plan. Identify the completed PMs 

for this quarter.  

 

Watershed Goal:  The goal of the Tulare-Buena Vista Lakes Watershed Coordinator is to create 

a healthy regional watershed with ecologically functional waterways, wetlands and uplands, 

providing abundant clean water for both people and wildlife.  The Watershed Coordinator (WC) 

will cooperate with the seven Tulare Basin IRWM groups and with the Tulare Basin Working 

Group (TBWG) to promote integrated natural resource management in the Tulare Basin 

Watershed (in Fresno, Tulare, Kings, and Kern Counties). 

 

Work Plan Objective #1: Identify environmental benefits that can be added to specific 

IRWM water projects, adding environmental value and enhancing funding opportunities 

for these projects, as well as providing the following end result benefit to the watershed:  

conceptualization and implementation of projects emanating from relevant conservation 

plans that provide strategically located wetland, riparian and upland wildlife habitat. 

 

Performance Measurement:  Facilitate the development and implementation of up to 14 

environmental projects from TBWP and public agency planning documents that can add 

environmental value to IRWM projects. 

 

Completed measures and outcomes addressed:   

 

 The WC and TBWI Core Team members attended meetings of the seven Tulare Basin 

IRWM groups, attended monthly meetings of the Tulare Basin IRWM Collaboration 

Group (TB IRWMG)  and provided input to the Tulare Basin IRWM sub-groups for the  

DWR Round 2 Project Implementation application grant cycle (due March 29, 2013).  

(Task 1.2) 

 The WC continued work with Fresno Irrigation District (a member of the Kings Basin 

IRWM JPA/KB IRWM) on invasive species and regulatory challenges in its use of local 

creeks for water supply conveyance for farms and communities it serves.  The goal is to 

design a long-term maintenance program that can be replicated for use by other Irrigation 

Districts utilizing stream coordinators for water conveyance.  (Task 1.2) 

 

Work Plan Objective #2: Match IRWM and other projects that have environmental 

benefits to grant opportunities and work to bring state, federal, and private resources to 
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facilitate the funding of these projects, with the end result benefit to the watershed of 

increased fundability of IRWM water projects as well as providing additional valuable 

habitat for wetland, riparian, and upland wildlife species through these integrated projects. 

  

Performance Measurement:  Facilitate the preparation by IRWM cooperators of 12-36 funding 

proposals that add environmental benefits to IRWM projects. 

 

Completed measures and outcomes addressed:   

 As a result of the January 2013 meeting with Angiola WD to commence scoping the 

Liberty Ranch project, a scoping document and outline has been developed and shared 

with interested parties and potential parties (see enclosed CD).  The project would be 

designed to provide flood management, water supply enhancement, and waterfowl habitat 

in the “heart” of the historic Tulare Lake in the response to climate change.  A goal is to 

divert and capture flood flows and reduce risks to communities, farmland and habitat in 

response to climate change uncertainty.  (Tasks 2.2, 2.3, also Task 6.1) 

 The WC met with Board and staff members of the Tulare Basin Wetlands Association, 

US FWS Partners for Fish and Wildlife and California Waterfowl Association to discuss 

options for securing more reliable water supplies for private wetlands adjacent to Kern 

NWR.  Several options are evolving, all of which will take further development of 

partners between landowners, agencies and water purveyors. (Task 2.2, 2.3) 

 TBWI Team members explored and shared with partners a variety of grant opportunities 

including National Fish and Wildlife Foundation, Proposition 1E, Local Groundwater 

Assistance (LGA), private foundations and the Environmental Protection Agency (EPA).  

Relevant grant opportunities and deadlines are posted on the TBWI website and sent out 

as an e-newsletter to a mailing list of 185 IRWM and TBWG partners.  (Task 2.1, 2.2, 

2.3)  

 TBWI team members receive regular grant opportunity newsletters from the San Joaquin 

Valley Rural Development Center at Fresno State.  This information is added to our 

TBWI website “funding information section” and shared with our partners. (Tasks 2.1, 

2.2, 2.3)  

 

Work Plan Objective #3: Coordinate with Resource Conservation Districts (RCDs) and the 

San Joaquin Valley Resource Conservation & Development (RC & D) Council as well as 

with other conservation and civic organizations not currently represented in IRWM groups 

to promote consideration of resources other than water (e.g. soil, air, open space, 

recreation, and wildlife) in IRWM projects; the end result benefit of this objective will be 

increased public involvement that will lead in turn to increased benefits from the IRWM 

water projects for a wider array of the public, enhancing the regional agricultural heritage, 

economy, and quality of life. 

 

Performance Measurement:  Facilitate development and implementation of up to 12 IRWM 

projects that integrate benefits to soil, air, open space, recreation, wildlife and other resources. 

 

Completed measures and outcomes addressed:  

 

 Appraisals are underway by the US Fish and Wildlife Service realty office for lands 

proposed for acquisition and addition to the Pixley NWR under the Pixley Conservation 

Project. (Task 3.3)  
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 The WC made a presentation on project planning and regulatory requirements at the 

Watershed Restoration Workshop at Fresno, California.  This Workshop was sponsored 

by the Sacramento River Watershed and the State Water Resources Control Board and 

was held on April 25-26, 2013.    (Tasks 3.3) 

 The WC participates on the San Joaquin Valley Committee for Sustainable Conservation, 

an umbrella group of nonprofit organizations working with agricultural interests on 

regional solutions to improve water supply and water quality in the San Joaquin Valley.  

The second meeting is scheduled for June 18, 2013.  (Tasks 3.2, 3.3)  

 The WC continues collaboration with the San Joaquin River Stewardship Council, Tree 

Fresno, and Urban Tree Foundation in the development of community building projects 

involving natural resources, such as tree plantings and environmental education.  (Tasks 

3.2, 3.3) 

 The TBWG has 173 members, representing almost 60 agencies, non-profits, and other 

organizations -- many of whom have no affiliation with an IRWM group -- including UC 

Merced, The Nature Conservancy, Tulare County Citizens for Responsible Growth, 

United Way, Water Education Foundation, and Greenbridges LLC (Task 3.3) 

 

Work Plan Objective #4: Coordinate with the Natural Resources Conservation Service 

(NRCS) to assist implementation of Wetland Reserve Program (WRP) and other NRCS 

programs; the end result benefit of this objective to the watershed will be additional 

wetland and riparian projects funded by NRCS and increased acreage of these essential 

wildlife habitats. 

 

Performance Measurement:  Identification and implementation of up to 12 WRP and other 

NRCS program projects in conjunction with IRWM projects.   

 

Completed measures and outcomes addressed:   

 

 The NRCS Southern WRP Implementation Team Leader participated on the TBWI Core 

Team and routinely provided guidance on NRCS programs and outreach opportunities. 

(Tasks 4.1, 4.2, 4.3)  

 The WC and TBWI Core Team continued to place a strong focus on the tasks of 

identifying water and funding sources for water for WRP lands in the Tulare Basin that 

do not currently have water.  The task is linked to flood management activities, 

particularly the evolving White River flood management on the Allensworth ER and the 

Liberty Ranch project. (Task 4.2) 

 A tour of WRP wetlands hosted by NRCS in SW Tulare County was a highlight of the 

May 2 TBWG meeting.   (Tasks 4.1, 4.2, 4.3) 

 The WC connected NRCS staff with a landowner interested restoring a section of riparian 

habitat on his land; this landowner would likely qualify for funding through the Declining 

Species Initiative and is considering enrolling. (Task 4.2) 

 

Work Plan Objective #5: Coordinate with disadvantaged community interests to identify 

specific overlap between those interests and environmental interests and work to integrate 

both components into specific IRWM water projects; the end result benefit of this objective 

is that IRWM water projects will demonstrate increased synergy between wildlife needs 

and open space needs of people living in disadvantaged communities. 
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Performance Measurement: Facilitate the integration of up to six projects that provide 

environmental benefits for disadvantaged communities in IRWM water projects. 

 

Completed measures and outcomes addressed:   

 

 The COS and Core Team members coordinated with BLM-Bakersfield and California 

State Parks to conduct an Earth Day clean-up event in Alpaugh and Allensworth, as well 

as a multi-community Earth Day Festival with children’s games and activities and 

information booths at the Colonel Allensworth State Historic Park. (Task 5.1) 

 PG&E granted TBWI $5,000 to create a new section on the TBWI dedicated to serving 

the needs of DACs (targeted to Community Services Districts and other DAC governance 

entities or nonprofits that have the authority to develop projects in and for DACs) for a 

variety of watershed-improvement activities. Content will include: funding opportunities 

for DAC project planning and implementation, events/workshops, project news, and 

other relevant information.  The TBWI will also post DAC conceptual projects on the 

website’s “project database” with the intent of attracting partners and/or project funding.  

The TBWI online DAC portal will establish a critical link between DAC needs and 

project planning efforts in the Tulare Basin. There is great potential for DACs to benefit 

from the State’s IRWM program, which incentivizes projects that include solutions to 

DAC water supply and quality problems. (Tasks 5.2, 5.3) 

 At the May 2 TBWG meeting, the group discussed the potential of altering the structure 

of the TBWG to create subcommittees that would focus on different tasks that would then 

be relayed to the larger group. One of those potential subcommittees would focus on 

DAC needs and opportunities. The development of this idea is still exploratory; we will 

provide updates as plans take shape. (Tasks 5.1, 5.2, 5.3) 

 The WC participated in a meeting with the Kings Basin IRWM JPA to address DAC 

issues on May 17, 2013. (The WC is a member of the Kings Basin IRWM JPA project 

selection and review committee which had evaluated DAC proposals for IRWM Round 2 

Project Implementation submission during February-March 2013.)  (Task 5.1, 5.3) 

 

Work Plan Objective #6: Provide riparian and wildlife corridor concepts to assist IRWM 

groups with integration of climate change adaptation and sustainability strategies into 

specific IRWM water projects; the end result benefit to the watershed is that IRWM water 

projects will include climate change adaptation and sustainability benefits that will provide 

movement corridors for plants and animals and fewer species will be extirpated from 

portions of their ranges and listed an threatened or endangered. 

 

Performance Measurement:  Integrate up to 12 TBWP corridor project concepts or project 

components with climate change adaptation and sustainability benefits into specific IRWM water 

projects. 
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Completed measures and outcomes addressed:   

 The Assistant WC conducted outreach on behalf of, and acted as a liaison between, 

Valley resource interests and upper watershed organizers of the Southern Sierra Climate 

Adaptation Symposium, a regional forum that addressed climate change adaptation, 

resilience and research.  The Symposium was funded in part by the California Landscape 

Conservation Cooperative and was held February 20-22, 2013 in Visalia. The WC  led a 

collaboration station focusing on “upstream-downstream” collaboration during the poster 

session on the first day. (Tasks 6.1, 6.2) 

 The WC prepared a scoping document for the Liberty Ranch project under Objective 2 

(see enclosed CD). This project is envisioned to provide temporary storage for up to 

100,000 a/f of flood water off the South Kings, Kaweah, and Tule Rivers.  With the 

uncertainty of climate change and effects in the Tulare Lake Basin, accommodation of 

high flood flows may also lessen impacts to communities and agricultural lands off the 

North Kings River in communities such as Mendota and Firebaugh.  (Task 6.1) 

 

Work Plan Objective #7: Ensure stakeholder support of the Watershed Coordinator’s 

efforts through twelve-month reports by the Watershed Coordinator to the Tulare Basin 

IRWM Coordination Group (TB IRWMG, composed of lead representatives of the seven 

Tulare Basin IRWM groups) and to the Tulare Basin Working Group (TBWG), soliciting 

evaluation and consensus recommendations concerning the optimal organizational and 

funding basis for continuing the position beyond March 2014; the end result benefit to the 

watershed of this objective will be achievement of stakeholder consensus on the value of 

continuing the position, with post-grant optimal organizational platform agreed upon, and 

the need for funding continuity and long-term sustainability agreed upon. 

 

Performance Measurement:  Completed twelve-month reports by the Watershed Coordinator and 

performance evaluations by the TB IRWMG and TBWG, with summary reports (including 

summaries of reports to the Department of Conservation) posted on the TBWP website. 

Completed measures and outcomes addressed:     

 The WC and TBWI Core Team members participated regularly in the seven IRWM 

group meetings and sub-committees, presented information on TBWI progress and plans, 

made useful contributions and received helpful feedback. (Tasks 7.1, 7.2, 7.3) 

 The 2012 Annual Report for the TBWP/TBWI was shared with partners at the TBWG 

meeting and other interested parties and posted on the TBWI website. (Tasks 7.1, 7.2, 

7.3, 7.4) 

 A survey was prepared and sent out to the TBWG membership to solicit input on the next 

phase of activities for the TBWG, as well as interface between the TBWG and the TBWI.  

The results of the survey will be reported in Quarter 9 activities. (Tasks 7.1, 7.4) 

 

Work Plan Objective #8: Coordinate with the TBWP, TB IRWMG, TBWG participants 

and other interested parties to secure funding for the continuation and sustainability of the 

position after the end of the grant; the end result benefit to the watershed will be continued 

integration of environmental components in water and flood control projects in the Tulare 

Basin.  

 

Performance Measurement:  Secure a minimum commitment of funds for two additional years, 

with a long-term funding strategy for ten years or more. 
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Completed measures and outcomes addressed:  

 The TBWI Team has developed and circulated a draft of its 2014-2016 Strategic Plan (see 

enclosed CD) to solicit suggestions and comments from partners and other stakeholders. 

We expect this document not only to guide our work  but also to guide the larger 

watershed-based IRM effort in the Tulare Basin (see enclosed CD). (Task 8.3) 

 A cooperative agreement renewal was awarded to TBWP/TBWI by BLM to assist the 

agency with activities related to the Atwell Island Project, a highly important 

demonstration project under the TBWI; the agreement amount is planned to be $80,000 and 

is expected to cover the period May 2013 – September 2017; it is funded through 

September 2013 through the existing Congressional Continuing Resolution and will be 

subject to annual Congressional appropriations throughout the agreement period. (Task 8.1)  

 PG&E awarded TBWP/TBWI a $5,000 grant to develop a DAC website page. (Task 8.1 

and Tasks 5.2, 5.3) 

 A grant request in the amount of $10,000 was made to Southern California Edison to fund 

increasing project planning and implementation efforts with DACs.  The SCE Regional 

Manager has assured the COS that this funding is progressing successfully through the 

decision-making process and will be forthcoming. (Task 8.1 and Tasks 5.3) 

 A letter of inquiry was submitted to the Clarence E. Heller Foundation in February 2013 to 

request the opportunity to submit a grant request for $23,000 to fund the interactive map 

for the TBWI website; the request was declined in April 2013. (Tasks 8.1, 8.2) 

 

 

3. New funding obtained from the Grant Start Date through this reporting period  
Grant proposals submitted to date:   
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Table 1: Grant proposals submitted throughout the grant 

Program 

Name 

Fundi

ng 

Entit

y & 

Type 

Funding  

Source 
Purpose  Requested Amount Status  Award Amount  

Award  

Date 

Lawrence 

Foundation 
P General 

Cash match support 

for WC operating 

costs 

$10,000 

N 

N/A 
N/A 

 

NRCS F WRP 

Cash match support, 

funds Assistant WC 

functions in 2012 

$27,500 

F 

$27,500 
8/12/11 

 

FWS Central 

Valley Joint 
Venture 

(CVJV) 

 

                            

F 

Mig. 

Bird 

Prog. 

Cash match support, 

operating costs, 
TBWI updated 

brochure 

 

Wetland Tour vans 

$1,189.08 

 
 

 

 

$675.00  

F 
 

 

 

F 

$1,189.08 

 
 

 

 

$675.00 

8/16/11 
 

 

 

3/30/12 

Heller 

Charitable 

Foundation 

P 

Environ

ment & 

Heatlh 

Cash match support, 

WC operating 

expenses 

$12,870 

N 

N/A 

N/A 

BLM-

Bakersfield 

Regional 

Office 

F 

Healthy 

Lands  

Initiativ

e 

Cash match support, 

TBWI Web site, 

communications/out

reach (TBWP-BLM 

Coop Agr’mnt 

increase) 

$27,000 

F 

$27,000 

8/17/11 

Pacific Gas 
and Electric 

Company 

(PG&E) 

P 

Fresno 
Office 

Gov’t 

Rel.s 

Cash match support, 
WC operating 

expenses 

$3,000 

   F 

$3,000 

7/21/11 

Fresno 

Regional 

Foundation 

P 

Environ

ment 

program 

Cash match support, 

TBWI Web site, 

COS functions 

$7,700 

   N 

N/A 

N/A 

Wick Kenny 

Foundation 
P 

Watersh

ed 

Cash match support, 

WC operating 

expenses 

$5,000 

   F 

$5,000 

1/5/12 

Southern Cal 

Edison (SCE) 
P 

Environ

ment 

Cash match support, 

WC operating 

expenses 

$5,000  

F 

 

$2,500 

1/12/12 

Heller 

Charitable 

Foundation  

P 

Environ

ment & 

Health 

Cash match  support, 

TBWI website  

 

$23,000 

 

N 

N/A 

N/A 

Constellation 
Energy Eco 

State 

P 
Environ

ment 
Cash match support, 
COS functions 

 
$5,000 

 
N 

 
$5,000 N/A 

NFWF/Wells

Fargo 
P 

Healthy

Commu

nities 

Pre-proposal for 

TBWI Website 

 

$45,000 

 

N 

 

N/A N/A 

NRCS  F WRP 

Cash match support, 

funds Assistant WC 

functions in 2013 

 

$27,500 

 

F 

 

$27,500 8/8/12 

PG&E P 

Fresno 

Gov’t 

Rel.s 

Cash match support, 

COS functions 

 

$5,000 

 

F 

 

$5,000 8/11/12 
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S.D. Bechtel 

Fund 
P 

Environ

ment & 

Water 

Progra

m 

TBWI website 

upgrades and  

maintenance 

 

$62,000 

 

P 

 

 

BOR F CVPCP 

Acquisition for 

Pixley NWR, SW 

Tulare Co 
Watershed Focus 

Area 

 

$885,100 

 

P 

 

$448,000 (initial 

funding) 5/5/13 

Fresno 

Regional 

Foundation  

P 
Environ

ment  

DAC Roundtable 

support 

 

$15,000 

 

P 

 

NA NA 

Kenney 

Brothers 

Foundation 

P 
Watersh

ed  

Cash match support 

for WC operating 

expenses 

 

$5,000 

 

F 

 

$5,000 12/12 

Heller 

Foundation  
P 

Environ

ment & 

Health 

TBWI – Interactive 

Mapping 

 

$23,000 

 

N 

 

NA NA 

Roll Global 
Request 

P General 
TBWI general 
supports 

 

$5,000 

 

N 

 

NA NA 

1% For the 

Planet 
P General 

Request for general 

contributions for the 

TBWP/TBWI 

 

Discretionary 

 

P 

 

0 contribution to 

date 

1/10/13 

PG&E P 

Fresno 

Gov’t 

Rel.s 

Cash match, COS 

functions in support 

of TBWI/DAC 

 

$5,000 

 

P 

 

$5,000 4/11/13 

Southern Cal 

Edison (SCE) 
P 

Environ

ment 

DAC project 

planning/implement

ation 

 

$10,000 

 

P 

 

 

  

BLM F 
Coop, 

agr’mnt 

Agreement renewal: 
Friends of Atwell 

Island and TBWI 

demo project SW 

Tulare Co (cash 

match support for 

COS and WC 

operating expenses) 

$80,000  P 

 
$80,000 (May 

2013 through 

September 2017) 

 

 

5/15/13 

Carole 

Combs 
P 

donatio

n 

Cash match support, 

TBWP/TBWI 

brochure reprint 

$1,095 F $1,095 4/11/13 

Cumulative 

Total 
   $1,296,629.08  

 

$710,959.08 
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a. New non-grant funding obtained to date.  

 

Table 2: New non-grant funding obtained throughout the grant 
 

Program Name 

Funding 

Entity & 

Type 

Funding 

 Source 
Purpose 

Amount 

Received 

Date 

Receiv

ed 

FWS CVJV 

Grant 

Agr’mnt 

Mod. 

Migratory 

Bird 

Program 

Funded Conservation Strategy Group Consulting 

September 2011- August 2012, assisted WC and 

Core Team with funding and project 

implementation strategies  

$36,000 8/11/11 

RollGiving 
Employee 

contrib 

Olsen/Para

mount 

Farms; MG 

Undesignated  $300 12/12 

RollGiving 
Employee 

contrib 
donation Undesignated $400 1/13 

TWS SJV Chapter contrib donation Undesignated $250 1/13 

Kings-Tulare CFC 
Employee 

contrib 
donation Undesignated 

$122.98, 

69.04 

10/12, 

2-4/13 

Fresno-Madera CFC 
Employee 
contrib 

donation Undesignated 25.11 4/13 

Cumulative Total    $37,167.13  

 

 

4. Include final copies of outreach materials and other products created during the 

reporting period. Submit photos in digital format on CD.  

 

The CD enclosed with the original copy of this Report includes: 

 Draft of TBWP/TBWI 2014-2016 Strategic Plan 

 Outline of Liberty Ranch project scoping document 

 Visalia Times-Delta article (May 10, 2013) recapping the TBWG meeting and spring tour 

 TBWI Year Two Accomplishments 

 TBWI Year Three Work Plan 

 PowerPoint presentation delivered to Tulare County Water Commission 

 TBWI e-newsletters from this quarter (Q8) 

 Photos from April 20 Earth Day event in Allensworth 

 

The TBWI website is available at:  www.tularebasinwatershed.org.  Other outreach 

materials/efforts include regular updates to the Tulare Basin Wildlife Partners Facebook page: 

https://www.facebook.com/pages/Tulare-Basin-Wildlife-Partners/172535542790036. TBWP 

continues to expand the fan base of its Facebook page in order to serve as a hub for information 

exchange that can benefit the TBWI and general project collaboration in the region. 

 

5. If applicable, describe any problems or setbacks related to the implementation of the 

grant or the work plan.  None to report. 

http://www.tularebasinwatershed.org/
https://www.facebook.com/pages/Tulare-Basin-Wildlife-Partners/172535542790036
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6.   Within 30 days of the end of the quarter, submit one hard copy and one electronic 

copy (in MS Word; no PDF files) of this completed quarterly report to your assigned grant 

administrator.  

 


